

		Timeframe of scheduled activities																																																																																																																																																																							
		Continuation of activity (step-wise manner)																																																																																																																																																																							
		Preparatory activities and/or actions to confirmed																																																																																																																																																																							
ENPI/SEIS EAST - OVERVIEW TIME TABLE OF PROJECT ACTIVITIES		2013																			2014																																																																																																																																																				
Rolling activities		Sem.4																			Sem. 5																																																																																																																																																				
O: outputs/deliverable M: meeting X: milestone W: workshop/training SC: steering committee		Q3			Q4						Q1						Q2						Q3																																																																																																																																																		
Year		September			October			November			December			January			February			March			April			May			June			July			August		September																																																																																																																																				
Semester		36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39																																																																																																																
Quarter		36			37			38			39			40			41			42			43			44			45			46			47			48			49			50			51			52			1			2			3			4			5			6			7			8			9			10			11			12			13			14			15			16			17			18			19			20			21			22			23			24			25			26			27			28			29			30			31			32			33			34			35			36			37			38			39		
Month		36			37			38			39			40			41			42			43			44			45			46			47			48			49			50			51			52			1			2			3			4			5			6			7			8			9			10			11			12			13			14			15			16			17			18			19			20			21			22			23			24			25			26			27			28			29			30			31			32			33			34			35			36			37			38			39		
Week		36			37			38			39			40			41			42			43			44			45			46			47			48			49			50			51			52			1			2			3			4			5			6			7			8			9			10			11			12			13			14			15			16			17			18			19			20			21			22			23			24			25			26			27			28			29			30			31			32			33			34			35			36			37			38			39		
1. Indicators production																																																																																																																																																																									
1.1 Capacity development for indicator production		[possible synergies with Eionet NRCs]																																																																																																																																																																							
1.2 Processing of data for regional indicators		[shaded]																																																																																																																																																																							
2. Data flows/thematic support																																																																																																																																																																									
2.1 [selection of] datasets for pilot data flows																																																																																																																																																																									
- air-related datasets		[shaded]																																																																																																																																																																							
- water-related datasets		[shaded]																																																																																																																																																																							
- waste-related datasets		[shaded]																																																																																																																																																																							
2.2 Thematic support and process for data flows																																																																																																																																																																									
- Thematic area of water		[shaded]																																																																																																																																																																							
- Thematic area of waste		[shaded]																																																																																																																																																																							
- Thematic area of air		[shaded]																																																																																																																																																																							
2.3 Customisation/setup of reporting mechanism (Reportnet)		[shaded]																																																																																																																																																																							
2.4 Identifying capacity development needs (for data flows)		[shaded]																																																																																																																																																																							
3. Country-level support towards SEIS																																																																																																																																																																									
3.1 Country needs, national workshops		[shaded]																																																																																																																																																																							
3.2 Country papers/national plans		[shaded]																																																																																																																																																																							
4. Assessment																																																																																																																																																																									
4.1 Assessment approach		[shaded]																																																																																																																																																																							
5. Communication																																																																																																																																																																									
5.1 The SEIS Cookbook		[shaded]																																																																																																																																																																							
5.2 Newsletter and articles		[shaded]																																																																																																																																																																							
5.3 Web site update		[shaded]																																																																																																																																																																							
5.4 National communication		[shaded]																																																																																																																																																																							
6. Networking and management																																																																																																																																																																									
6.1 Important events, networks and initiatives		[shaded]																																																																																																																																																																							
6.2 Dialogue with the Management Group/Contracting Authority		[shaded]																																																																																																																																																																							
6.3 Final ENPI-SEIS meeting		[shaded]																																																																																																																																																																							