

ENPI/SEIS SOUTH - OVERVIEW TIME TABLE OF PRO.																																																					
	2014																																																				
Year																																																					
Semester	Sem.5																										Sem.6																										
Quarter	Q2						Q3						Q4																																								
Month	March			April			May			June			July			August			September			October			November			December																									
Week	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53										
Data and Indicators																																																					
Meeting of the indicator working group																																																					
Develop methodological guide (factsheets) incl. translation																																																					
Populating H2020 indicators																																																					
Organise national workshops/trainings																																																					
Development of indicator assessment																																																					
IMS population with first H2020 Indicators																																																					
Thematic support - Data/statistics development																																																					
Water accounting (jointly with UNSD) <i>TBD</i>																																																					
Waste statistics (jointly with Eurostat) / H2020 CB/MEP <i>TBD</i>																																																					
Establishment of PRTR																																																					
Data flows - Infrastrucure																																																					
IT working group																																																					
Setup reporting mechanism																																																					
Data structure definition and design, incl. QA/QC																																																					
Creating and populating dataset in agreed structure (nat)																																																					
Data delivery																																																					
Data processing																																																					
Country activities																																																					
Elaborate detailed per-country plan of action- SEIS roadmap																																																					
Support implementation of per-country plan of action - SEIS roadmap																																																					
Assessment																																																					
Preparation Biennial synthesis progress report																																																					
Country assessment/country profile																																																					
Translations (FR, AR) and dissemination																																																					
Dissemination																																																					
Preparation to H2020 5 year report																																																					
Communication																																																					
Cookbook																																																					
Newsletter and articles																																																					
ENPI-SEIS Brochure																																																					
Web site update																																																					
Inputs to other relevant newsletters (H2020, UNSD, etc.)																																																					
Networking and management																																																					
Annual Steering Committee meeting																																																					
Meeting RMR sub-group																																																					
Coordination with MAP/Eurostat/UNSD/UNECE/UNESCWA																																																					
UNEP/MAP key events																																																					
Rolling activity																																																					
Rolling activity with specific country involvment																																																					
Key event or milestone																																																					
Key event from regional Partners																																																					
Output/deliverable																																																					
Meeting																																																					
Milestone																																																					
Steering Committee																																																					